INFRASTRUCTURE COORDINATING COMMITTEE

NEXT MEETING DATE:

PLACE:

MINUTESFROM COMMITTEE MEETING DECEMBER 3, 2002

COMMITTEE MEMBERS:

Lorryn Bruns
Julia Carney
Sue Ernst
(Chairperson)
Chris Ertel
Dale Grindle
Johnson Hill
Roy Jones

Jack Martin
Tom McMahon
Mike Niswonger
Kevin Sigward
Bob Wright

513-352-6233
513-352-4882
513-352-3480

513-352-3295
513-632-1816
513-352-4831
513-352-3737
513-352-3240
513-591-7866
513-352-3480
513-352-5272
513-246-4438

COMMITTEE MEMBERS:

Charlie Aull
Dave Berens
Steve Briggs
Kevin Bright
Sandi Cesarov
Brian Eckhoff
Mary Foote
Rick Gabbard
Keith Galey
Dave Gamstetter
June Hac

Neal Hensley
Jack Johnson
Kurt Kastner
Keith Pettit
Larry Poling
Chuck Scott
Jim Smith
Richard Smith
Mike Sparks
Joseph J. Thomas
Bob Townsend
Russ Weber
Joe Zistler

513-352-3733
513-352-4501
513-352-4840
513-287-1741
513-861-9070
513-591-7978
513-352-6130
513-489-5058
513-565-7043
513-861-9070
513-352-5265
513-489-5907
513-352-5350
513-861-9070
513-352-5286
513-458-5513
513-287-3306
513-352-5287
513-352-3656
513-352-3378
877-624-9493
513-352-4082
513-591-7862
513-591-7852

June4, 2003

City Hall, Centennial Room — Room 115

INATTENDANCE

lorryn.bruns@cincinnati-oh.gov
Julia.carney@cincinnati -oh.gov
Susan.ernst@cincinnati -oh.gov

chris.ertel @cincinnati- oh.gov
dale.grindle@Level3.com
tom.mcmahon@cincinnati -oh.gov
mike.niswonger @cincinnati-oh.gov
kevin.sigward@cincinnati-oh.gov

Robert.Wright@cinergy.com

NOT INATTENDANCE

W@QW—Q&QQMZ — .
steve.briggs@cincinnati -oh.gov
kabright@cinergy.com
brian.eckhoff @cincinnati -oh.gov

, Pcinci -
ricky.gabbard@twcable.com
keithgaley@cinbell.com
dave.gamstetter @cincinnati -oh.gov

neal .hensley @twcable.com
jack.johnson@cincinnati-oh.gov
kurt.kastner @cincinnati -oh.gov
Icpoling@ intermedia.com
Charles. scott@cinergy.com
jim.smith@cincinnati-oh.gov
mike.sparks@cincinnati -oh.gov
joseph.j.thomas@mail.sprint.com
bob.townsend@cincinnati -oh.gov
russ.weber@cincww.rcc.org
joe.zistler@cincinnati-oh.gov

(meeting on Wednesday)

TIME: 10:00 a.m.

DOTE/ROW
City Planning
DOTE/Eng./ROW

DOTE/Highways

Level 3 Communications

Public Services/Traffic Operatior
Public Services/Traffic Operatior
DOTE/AUD

Water Works

DOTE/ROW
DOTE/Eng/Structures
Trigen-Cinergy

Traffic Engineering
DOTE/ROW

City Planning

Trigen Cinergy

Urban Forestry

Water Works

City Neighborhood Services
Warner Cable

Cincinnati Bell

City Parks
DOTE/TPUD/Architecture
Warner Access
Telecommunications
Forestry

DOTE/Highways

I ntermedia Communications
Trigen-Cinergy
DOTE/Highways

Public Services/Traffic Operatior
City Highway Maintenance
Sprint

DOTE/Highway Maintenance
Water Works

Water Works



V1.

INFRASTRUCTURE COORDINATING COMMITTEE
PLANNING & DESIGN
AGENDA
Wednesday, March 5, 2003

COMMITTEE MEMBERSHIP AND OBJECTIVES

A. The committee membership shall consist of one representative from each Utility and one from each
City Agency responsible for work in the public right-of -ways.

B. The Committee objectives are: to improve communications between all agencies that use public streets,
coordinate all infrastructure improvement and maintenance projects, improve project safety, tc
minimize the impact on the traveling public and our citizens, to improve street permitting regul ations,

and procedures.
PROJECTSTO START CONSTRUCTION NEXT 6 MONTHS
UTILITY & CITY AGENCY CONTACT LIST

PROJECTS & COORDINATION

A. Coordination Conflict Tracking Report
OTHER DISCUSSION

NEXT MEETING —WEDNESDAY, June 4, 2003 —ROOM 115-CITY HALL



PROJECTSTO START CONSTRUCTION NEXT 6 MONTHS
Review the next 6 months upcoming work of each agency’s 2-year forecast in the following order:
DEPARTMENT OF TRANSPORTATION & ENGINEERING

State ContractsWork —Jim Smith/ChrisErtel Const. Date
Fort Washington Way — 1-71/US-50 Ongoing
Queen City Avenue from Sunset to White 2004

Columbia Parkway — 5t St. to Bains PI. (Bridge Replacement & Road Work) 2004
Hamilton Ave. — Windemere Way to Groesbeck Rd. (Widening) 2005

Mill Creek Trail — Caldwell/Seymour Greenway 2003

M.L. King Jr. Dr. —Vine St. to Woodside Ave. 2005

River Road — Mt. Echo Rd. to lllinois Ave. 2005

City Roadway Contracts’/Work —Jim Smith/ChrisErtel Const. Date
Freeman Ave. @ Mehring Way (Intersection Improvement) 2003-1

Beekman/Harrison Street Improvements (“S” Curve Reconstruction) 2003-1
Blue Rock @ Lower Colerain Ave. (Intersection Improvement) 2003-3
Western Northern Blvd @ Montana (I ntersection Improvement) 2005

Kirby Road — Ashtreeto Virginia (Widening) 2003-3

Central Avenue — 3" St. to 51 St. (Widening) 2004

Central Avenue —5th St. to 7th St. (Widening) 2005
Kirby Road — Virginiato Mehmert (Reconstruction) 2003-3
Brick Street Rehab — Dirheim, Jerome & Wellington 2003-2

Street Rehab - See Conflict Tracking List

Private Subdivisions—Jim Smith Const. Date
Carthage Mills Site, Phase | 2003-1
Citirama Next — Carthage Mills Site/Mills of Carthage R/W Improvements 2002-2/3

(W. 66, W. 68", and Fairpark)
Conrail Site — Filling and Utility Construction (Pending) 2002-4
Clifton Estates (extension of Dunore Road) (delayed; possibly for sale) Indefinite
Brodbeck Park —Westwood - Resubmission (off Western Northern Blvd.) 2002-3
Lincoln Court - PHASE 11 (north of Clark St.) 2002-4
Rockford Woods Phase 2 2003-1
Seminary Ridge 2003-2
Edgehill Subdivision (Extension & Cul-de-Sac of Edgehil Ln — 1 2003-1
Elizabeth Gardens P.U.D.
Woodcrest Park  2003-3
Grand Avenue 2003-2

Public Developments— Jim Smith Const. Date
Herron Ave. Improvement — 600" from North Dreman to Powers 2002-4

Corsica Hollow 2002-4

County Bridges—Kevin Sigward Const. Date
County Bridge Maintenance Contract 2003-2

Western Hills Viaduct Maintenance Contract 2003-1

City Bridges—Kevin Sigward Const. Date
Central Parkway Pedestrian Bridge Rehabilitation (Cincinnati State) 2003-2

Harris Avenue Subway Filling 2003-2
Section Ave. Subway Filling 2003-2



Wall Stabilization and L andslide Correction —Kevin Sigward Const. Date
Linden Wall Replacements— Phase 1 (Grove St. to 200' North) 2003-3

Kirby Rd. Landslide Correction (Four locations between North Bend and Ashtree) 2003-3

Van Lear Alley Right-of -Way Stabilization (Ohio Ave. to 150" North) 2003-3

Goethe Street Wall Replacements 2003-3

Sycamore Street Wall Rehabilitation (1815 Sycamore St to Walker St) 2002-4

Grand Avenue Drainage Correction 2002-3

Martin Drive Landslide Correction (at Parkside) 2004

General Engineering Contracts— Keith Pettit Const. Date

Martin Luther King Drive — Vine to Woodside - Phase I 2005

Mt. Adams Incline Monument Relocation— Eggleston Ave. 2002

Hamilton Avenue — Windemere Way to Groesbeck Rd 2005

Hillside Steps— Kevin Sigward

St. Gregory Street Steps Replacement 2003-2

McCullough Street Steps -Eastern Ave. to Col. Pkwy 2002-4

St. Andrews Street Steps Replacement — Eastern Ave. to Hoff Street 2002-4

Clyde Street Steps Replacement 2002-4

Wilkinson Street Steps Replacement— Concord Street to Wilkinson Street east terminus 2003-3

City Stormwater ContractsWork — Wes Wimmer Const. Date
Parkr PI. @ Wedgewood 2003/ 02
Britton Ave Grove Painville 2003/ 03
Denver Ave. L ockwood North terminus 2003/ 03
Merwin Ave. Berwick Painville 2003/ 03
Palmetto St. Grove Painville 2003/ 03

Various location, River

Hillside Ave. Road Anderson Ferry 2003/ 04
Macey Ave @Erie 2003/ 04
Ruberg Ave @ Karla 2003/ 04
Colter Ave West Terminus 2004 / 01
Kenwood Ave. Linneman Pannama 2004/ 01
Pannama St Kenwood North Terminus 2004/ 01
Wayside Ave. Sutton WaysideP!. 2004/ 01
Ammon Ave. North Terminus West fork 2004 / 02

Metropolitan Sewer District ContractsWork — Greg Koopman Const. Date

NOT IN ATTENDANCE —NO UPDATES AVAILABLE

Architecture & Urban Design ContractsWork —Jack Martin/Kevin Kroeger Const. Date
Carthage Mills— 66! & Fairpark  On-Hold

Pendleton Streetscape — Pendleton, Ray Alley, Spring Street, & Dandridge 2003-1

Main Street O.T.R. Lighting Continuation 2003-1

(Cross streets, 13" St. to Melindy St. from Walnut St. to Sycamore)
O'Bryonville NBD Streetscape 2003-2
Mt. Washington NBD Streetscape — Beechmont from Corbly to Campus 2003-3
College Hill Streetscape 2003-3
North Avondale Streetscape— Reading Road from Dana Ave. to Debbe Lane  2003-3
Eastern Avenue Streetscape 2003-2
Hyde Park Square Streetscape — Zumstein to Michigan 2003-2

City Traffic Signal & Street Lighting ContractsWork —Richard Smith Const. Date
Ashland & Victory Pkwy. (TS) 2003-2
Baker and Harrison (TS) 2003-1




Banning, Belmont and North Bend (TS) 2003-1
Beechmont and Berkshire (TS) 2003-2
Beekman, Queen City and State (TS)+ Road Project
Brotherton & Red Bank (TS) 2003-2
BuenaVista, Gilbert and Walter (TS)
Burnet and Reading (TS) 2003-1
Burnet & Rockdae (TS) 2003-2
Calhoun and Clifton (West) (TS) 2003-1
Central Pkwy. & Liberty (TS) 2003-2

2003-1

2003-1

Central Parkway — Phase 2 W.H. Viaduct to Linn St. (SL) 2003-2

Earnshaw & Highland (TS) 2003-2
Edwood, Faircrest, & North Bend (TS)
Eighth & McPherson (TS) 2003-2
Eighth & Sycamore 2003-2
Elberon & W. Eighth (TS) +Road Project

Elmand 14" (TS) 2003-1

Epworth & Harrison (TS) 2003-2

Fairpark and Seymour (TS) 2003-1

Gilbert, Hewitt, Montgomery, & Woodburn (TS)
Grandin, Madison, & Torrence (TS) 2003-2
Liberty & Sycamore (TS) 2003-2
Linwood, Observatory & Shaw (TS)
Madison, Millsbrae, & Woodland (TS)
Madison & Stewart (TS) 2003-2
Marburg & Paxton (TS) 2003-2
McMillan and Park (TS) 2003-1
Mitchell & Spring Grove (TS) 2003-2
Observatory & Stettenius (TS) 2003-2
Reading, Sherman, & Victory Pkwy. (TS)
Seventh & Sycamore 2003-2

Sixth between Sycamore & Broadway (TS)

Sycamore and 13th (TS) 2003-1

2003-2

2003-2
2003-2

2003-2

Traffic Maintenance —

2003-2

2003-2

2003-1

ecial Events — Charlie Aull (not updated

All streetsin CBD - 7th and south must be open 2 hours before and until 1 hour after all Reds and Bengals home

games.
March 16 St. Patrick’s Day Parade
March 22 &23 Open House

March 28 & 29 Exhibition vs. Indians
March 30 Heart Mini-Marathon
March 31 Opening Day Parade
April 18 Way of the Cross

April 27 Walk America

May 4 Flying Pig Marathon
May 9& 10 JamminonMain
May 18 Arthritis Walk

May 24,25 &26 Taste of Cincinnati

July 4 All American Birthday
August 31 Riverfest

September 7 Comair Mini-Grand Prix
September ? Riverfront Classic & Jamboree
September 20 &21 Oktoberfest

October 1519 Tall Stacks

Eggleston,8th,Vine & 5t

Great American Ballpark
Great American Ballpark

5th, Columbia Pkwy & Torrence
Elm, Race, Fifth & Broadway
CBD
CBD
City wide
Main, Court & Central Pkwy
CBD
Central Pkwy
Taylor/Southgate, L & N Bridges
CBD, Riverfront & Mt. Adams

5t Broadway, 6th & Sycamore
Paul Brown Stadium
5th st
Mehring Way — Public Landing



Department of Economic Development (not updated Const. Date

NOT IN ATTENDANCE —NO UPDATESAVAILABLE

Park Department/City Forestry — Dave Gamstetter (not updated) Const. Date

NOT IN ATTENDANCE —NO UPDATESAVAILABLE

Water Works ContractsWorks—Brian Eckhoff Const. Date

See attached spreadsheet.
Water Works Plansto beincluded with street improvements— Tom McMahon Const. Date

Plansturned into City of Cincinnati Department of Transportation & Engineering

Paddock/Seymore/Summit (by consultant)

Working on Plans

Cinergy/Gas—Dan Schuler Const. Date
See attached spreadsheet

_STREET IMPROVEMENT PROJECTS
Street Name Limits Year
NOT IN ATTENDANCE —NO UPDATES AVAILABLE

Cinergy/Electric — Dean Sprague Const. Date
NOT IN ATTENDANCE —NO UPDATES AVAILABLE

Cinergy/Chilled Water — Chuck Scott Const. Date

Cincinnati Business District
Pete Rose Way — between Main & Walnut (Freedom Center block piping) 2003-3
Hammond Alley — Main Street to Atrium I 2003-4
Main Street between Third and Fourth (lateral crossing) 2003-4

Plum St. between 6" & 7th  2003-1

Cincinnati Bell —Keith Galey (not updated) Const. Date
34 & Plum (Joseph Day Building)
Budd Street (fiber 2004




OHIO REVISED CODE SECTION 153.64
“PROCEDURES FOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES”
LIST OF UTILITY OWNER CONTACTS—-DESIGN COORDINATION
BY CERTIFIED MAIL

Dan Schuler
Cinergy/Gas Engineering
139 E. 4% Street
Cincinnati, OH 45201
Phone: 513-287-2152
Dschuler@cinergy.com

Charlie Neuhaus
Cinergy/Electric Operations
Room 575 Clopay P.O. Box 960
Cincinnati, OH 45201

Phone: 513-287-5248

Cell: 513-659-9548

Fax: 287-5702

Sandi C. Allen
CG&E Co.
Underground Electric Records Dept.

139 E. 41" St., Rm 467-A
Cincinnati, OH 45202

Tom Birkenhauer & Richard Hoff
CG&ECo

Distribution Design Engineering Dept
139 E. 4th St., Rm 467-A

Cincinnati, OH 45202

Jonathan Smith

MCI Worldcom

2400 N Glenville
Richardson, TX 75082
Attn: Dept. 2855-642
Phone: 972-656-5159
jonathan.smith@wcom.com

Keith Galey
Cincinnati Bell Telephone

201 East 4" Street. Mail Loc. 103-1175
Cincinnati, OH 45202

Phone: 513-565-7043

Cell: 513-382-5740
keithgaley@cinbell.com

Neal Hensley

Warner Cable Access
11252 Cornell Park Drive
Cincinnati, OH 45242
Phone: 513-489-5907



10.

11.

12.

13.

14.

15.

neal .hensley @twcable.com

Joseph J. Thomas — Sprint

Cable Project Engineer

Great Lakes District

11815 Highway Dr. Suite 400,
Cincinnati, OH 45241

Phone: 1-877-624-9493
joseph.j.thomas@mail.sprint.com

I ntermedia Communications
See MCI

Jack Johnson

Communication Technology Systems
1430 Martin Drive

Cincinnati, OH 45202

Phone: 513-352-5350
jack.johnson@cincinnati-oh.gov

Russ Weber

Cincinnati Water Works

4747 Spring Grove Avenue
Cincinnati, OH 45232
Phone: 513-591-7862
russ.weber@cincinnati-oh.gov

Roy Jones

Dept. of Public Services
Traffic Road Operations
3300 Colerain Ave, Ste 250
Cincinnati, OH 45225
Phone: 513-352-3737
roy.jones@cincinnati-oh.gov

Dae Grindle
Level 3 Communications

400 Pike Street, 3™ Floor
Cincinnati, OH 45202
Phone: 502-777-6495 cell
Fax: 632-1850
dae.grindle@level 3.com

Douglas Peters, P.E.
MSD/SMU

1600 Gest Street

Cincinnati, OH 45202

Phone: 244-1361
doug.peters@cincinnati -oh.gov

Susan Perkins

R & U Project Manager/Investigations
Broadwing Communications

1122 Capital of TX Hwy. S

Austin, Texas 78746-6426

Phone: 512-742-1527



16.

17.

18.

19.

20.

21.

22.

23.

susan.perkins@broadwing.com

Rick Gabbard

Warner Cable

11252 Cornell Park Drive
Cincinnati, OH 45242
Phone: 513-489-5058
ricky.gabbard@twcable.com

Williams Communication
send to : Brian Tooley
MCI Worldcom

2400 N Glenville
Richardson, TX 75082
Attn: Dept. 2855-642
Phone: 972-656-5159
brian.tooley @wcom.com
Kevin Bright

Dan Toon

Trigen Cinergy Solutions
PO Box 960

Cincinnati, OH 45201-0960
Phone: 513-287-1741
kabright@cinergy.com

Joe Zistler

Cincinnati Water Works
4747 Spring Grove Avenue
Cincinnati, OH 45232
Phone: 513-591-7852
joe.zistler@cincinnati-oh.gov

Phil Simpson

Kentucky Data Link

431 W. Palmyra L ake Road

Pamyra, IN 47164

Phone: 1-812-364-1141
Simpson@communitytelephone.com

Edd Stephens

| CG Communications

6060 Rockside Woods Blvd.
Independence, OH 44131
Phone: 513-587-5040
edd_stephens@icgcomm.com

Chris Leonard

City Signa

11260 Cornell Park Drive
Suite 700

Cincinnati, OH 45242
Phone: 513-489-5106
cmleonardl@earthlink.net

John Graham



Adelphia

200 Technology Dr.
Pittsburgh, PA 15219-3115
Phone: 513-333-3702 x 12
rudy.forsberg@adel phia.com

24. Ron Beuerlein
Time Warner Cable
11252 Cornell Park Drive
Cincinnati, OH 45242
ron.beuerlein@twcable.com

NOTE: Thefacility owner list is maintained as
complete as possible. The information contained above
may not include all the facility operatorsin a given area.
It isthe design agency' s responsibility to determine what
facilities, abandoned or active, arein their project area.

“PROCEDURESFOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES’

LIST OF UTILITY OWNER CONTACTS
FIELD LOCATION

Ohio Utility Protection Service (O.U.P.S.)
City Center One

100 Federal Plaza East — Lower Level

Y oungstown, OH 44503

Phone: 1-800-362-2764

NOTE: All underground facility owners that operate facilities in public streets are required to participate in Ohio
Utilities Protection Service.

City agencies participate in O.U.P.S. For your convenience the following information is the name and phone number
of each City agency participating in O.U.P.S.

1 M SD/Storm Sewers 4. Traffic Engineering
Attn: Jerry Wallace Attn: Bill Nintrup
Phone: 244-1357 Phone: 352-3705

2. Communications

Attn: Jack Johnson
Phone: 352-6200



3. Water Works
Attn: Sharon Moran
Phone: 591-7890

NOTE: Additional underground utility facility owner notifications may berequired.

By law, any contractor who has been awarded a Governmental Construction Contract MUST notify, in writing, by
telephone, or in person, all underground utility facility owners at least two (2) working days, excluding Saturdays,
Sundays, and Legal Holidays prior to commencing construction operations in the construction area which may involve
underground utilities of facilities. All notifications must be substantiated in case of aclaim.






